

PROJECT PROPOSAL: HELLO HYPERLOCAL PLATFORM

Prepared for: Hello Hyperlocal Team

Prepared by: Lambert Van Sittert – Lead Developer – Wavepoint Studios

Date: June 2026

Subject: Full-Stack Development & Retainer Framework for National Expansion

1. Executive Summary & Vision Alignment

The Hello Hyperlocal brief outlines a clear, premium vision: to move away from cluttered, old-school community boards and build a highly visual, emotionally engaging neighbourhood network.

To achieve this—and to ensure the platform can seamlessly scale suburb-by-suburb (Parkhurst, Greenside, Melville, etc.) without needing a code rewrite later—we will architect the system using a multi-tenant framework from day one.

To align with this agile, ongoing rollout, this project will be executed via a monthly development retainer. This guarantees a dedicated technical partner to take you from an initial single-suburb MVP rollout to a full national platform.

2. Technical Stack & Infrastructure Strategy

To deliver Apple-grade simplicity and lightning-fast performance, the platform will be built using a modern, scalable tech stack:

- **Frontend & Web:** Next.js (React) & TypeScript (for a highly optimized, SEO-friendly landing page infrastructure).
- **Mobile App:** A highly responsive cross-platform mobile framework targeting iOS and Android natively.
- **Backend & Database:** Supabase (PostgreSQL) featuring built-in PostGIS to power interactive location maps on the Explore tab seamlessly.
- **Media Optimization:** Cloudflare R2 integration to store high-resolution community photography with lightning-fast delivery and zero bandwidth penalty fees.

3. Phased Implementation Roadmap

Phase 1: Foundation & Main Landing Page Infrastructure (Month 1)

- **Infrastructure Provisioning:** Complete setup of core developer accounts and cloud architecture.
- **Database Architecture:** Design and deployment of the core relational database schema (Suburbs, Businesses, Local Feed tables).
- **Landing Page Deployment:** Launching the ultra-clean, high-conversion responsive web landing page infrastructure. This will feature "Coming Soon" App Store routing, investor/business partnership intake forms, and email subscription triggers to actively support community fundraising and drive pre-launch momentum.

Phase 2: The Core Mobile App MVP (Months 2–4)

Parallel track development building out the core 5-tab native mobile app user experience:

1. **Home Feed:** Visual-first local feed (Specials, Weekend Guides, Stories).
2. **Love Local:** Curated business spotlights and local offers.
3. **Explore:** Interactive custom-styled map and service directory.
4. **What's On:** Integrated events and community project calendar.
5. **Share Something Great:** User-generated content submission pipeline.

Phase 3: The Content Moderation Dashboard (Month 5)

- Building a secure, streamlined web portal for your team to easily review, edit, approve, or reject community-submitted content, events, or business listings before they go live on the app.
- Final testing, app store compliance checks, and formal App Store & Google Play Store Launch.

Phase 4: National Scale & Future Features (Month 6+)

- Activating new suburbs on the fly via the database admin panel.
- Iterative rollout of future roadmap features (Digital Loyalty Cards, QR Specials, Emergency Alerts, and Business Dashboards).

4. The Mobile Commerce Reality: App Store Commissions

Because the platform intends to monetize community-submitted posts (e.g., paid job listings, properties, marketplace entries) directly within the app, we must navigate the strict global compliance rules enforced by Apple and Google.

The Rule

Any digital service, listing, or premium feature purchased inside a mobile application must strictly use Apple and Google’s native In-App Purchase (IAP) payment rails. Apple and Google take a 15% to 30% cut of every transaction processed inside the app. If we attempt to bypass this by embedding standard South African card processors (like Yoco or PayFast) directly inside the mobile app for digital listings, both Apple and Google will reject or permanently ban the app from their stores.

The Two Paths Forward

To ensure absolute transparency, the client has two operational choices for how we implement the paid features:

Feature	Path A: Fully Native Experience (Recommended for UX)	Path B: The Web Portal Bypass (Alternative)
How it works	Users pay instantly inside the app using FaceID/TouchID/Google Pay.	Users are directed out of the app to their mobile browser to complete the form and pay on the website.
Financials	15% – 30% goes to Apple/Google. Remaining goes to you.	~3.5% goes to a local payment gateway (PayFast/Yoco). Remaining goes to you.
User Friction	Zero. Smooth, instant, and matches the "Apple simplicity" design philosophy.	High. Users hate being forced out of apps to log into websites just to pay, which can hurt conversions.
Admin Effort	Low. Handled natively by the app's software architecture.	Medium. Potential for user confusion and support queries regarding web vs. app sync.

Technical Recommendation: For the launch MVP, we recommend **Path A**. Even with the 15% commission (which falls under their Small Business Programs for developers earning under \$1M/year), the seamless user experience completely aligns with the premium "Airbnb/Apple" feel outlined in your brief. Higher conversion rates from frictionless spending will likely offset the commission loss.

5. Investment & Retainer Structure

To keep your cash flow predictable and development fluid, infrastructure provisioning, initial deployment, and ongoing development are structured into a setup phase followed by a monthly billing cycle.

Initial Setup & Launchpad Invoice (Once-Off)

This fee covers out-of-pocket technical developer registration and the development labor to launch the public-facing landing page framework within the first 5 days.

- **Third-Party Developer Licensing:**
 - Apple Developer Program Licensing (Annual): R1,850
 - Google Play Console Registration (Once-Off): R460
- **Development & Deployment Labor:**
 - Full setup of cloud infrastructure (Supabase multi-tenant database configuration, Cloudflare R2 media buckets).
 - End-to-end design, development, and launch of the high-conversion web landing page with active community fundraising forms and email subscription triggers.
- **Total Setup & Launchpad Fee:** R2,310 + R1,500 = **R3,810 Once-off.**

Note on Domains: The registration, renewal, and annual cost of the primary web domains (e.g., hellolocal.co.za, hellohyperlocal.co.za) are for the client's own account. The client will retain full direct ownership of the domains, and the developer will assist in configuring the necessary DNS settings to link them to the landing page.

Monthly Agile Retainer (Phased Growth Strategy)

- **Months 1–6 (Startup Rate): R1,250 per month.** This reduced baseline rate supports the initial platform build, core architecture assembly, and the onboarding of the first community and business partners.
- **Months 1–6 (Startup Growth Phase): R1,250 per month.** This introductory baseline rate fully supports the initial platform build, multi-tenant core architecture assembly, and early community onboarding.

- **Month 7 Onwards (Retainer Review Structure):** Upon the completion of Month 6, both parties will engage in a formal operational audit. This session will evaluate active platform growth, scaling velocity, and suburb onboarding milestones to collaboratively structure the standard ongoing optimization and feature deployment retainer (benchmarked at R2,500 per month).
- **Monthly Planning Sessions:** Included in the monthly retainer is one dedicated planning session per month to explicitly review development progress, prioritize incoming feature backlogs, and map out strategic requirements.
- **Inclusive of Cloud Hosting:** This retainer fee is entirely inclusive of the Supabase Pro cloud database tier (~R460/month value) managed directly on your behalf.
- **Billing Cycle:** Invoiced on the 1st of every month, strictly in advance, starting immediately after the launch of the landing page infrastructure.

6. Intellectual Property, Confidentiality & Scope Boundaries

Intellectual Property & Asset Ownership

A simple, direct clause applies to all work completed under this engagement: All software, source code, designs, artwork, graphics, wireframes, databases, APIs, documentation, and platform assets developed specifically for the Hello Hyperlocal ecosystem become the exclusive, unrestricted property of Hello Hyperlocal (Pty) Ltd once the agreed fees for the associated work have been paid in full. The developer retains no subsequent ownership or residual software rights unless explicitly stipulated otherwise in writing.

Non-Disclosure & Commercial Protection

To ensure total security during the concept and development phases where high volumes of proprietary assets, platform roadmaps, expansions, and business strategies are actively shared, both parties agree to execute a separate Mutual Non-Disclosure, Non-Circumvention & Intellectual Property Agreement prior to kicking off project development. This ensures mutual corporate legal protection from day one.

Critical Scope Boundaries

To protect project velocity, the following exclusions and definitions apply:

1. **Domain & Logo Assets:** Domain purchasing, maintenance, and the finalized logo/brand vector assets must be provided by the client.
2. **Creative Assets & Photography:** All visual content, including high-resolution,

non-stock lifestyle and business photography required to populate the initial directory and feeds, must be supplied by the client.

3. **Copywriting:** Text-based content, application messaging, and promotional copy will be handled and generated by the developer.
4. **Content Moderation:** The developer builds the moderation tools, but day-to-day moderation of user-submitted content is strictly the responsibility of the client's operations team.
5. **API Scaling:** The base retainer covers standard operational limits. If user volume scales massively requiring higher-tier third-party data plans (e.g., millions of map loads via Maps APIs), those specific external usage fees will be passed through to the client for review and consideration.

7. Next Steps & Authorization

To maintain the momentum of this project and secure the projected launch timeline, the engagement will proceed as follows:

1. **Proposal Approval:** Finalize the investment rates and execute this agreement.
2. **Setup Invoice:** Issuance and settlement of the once-off Initial Setup & Launchpad Invoice.
3. **Infrastructure Kickoff:** Immediate registration of developer accounts and commencement of the Phase 1 database architecture and landing page design assets.

By signing below, the Hello Hyperlocal Team and the Developer agree to the terms, phases, and scope boundaries outlined in this document.

For the Hello Hyperlocal Team:

JC Snooke

JC Snooke

12 July 2026

Date

For the Developer:

Lambert Van Sittert

Date